

CORRIGENDUM-XIV

Subject: - Development of Aerial Passenger Ropeway between Kullu Bus Stand to Peej Paragliding Point Distt. Kullu, in Himachal Pradesh on PPP Mode.

With reference to the subject cited tender notice issued vide this office letter of even file no. RTDC/Peej Ropeway/2023/3648-48 dated 17/01/2024 and subsequent Corrigendum No. RTDC/Peej Ropeway/2023/4226-27 dated 02-03-2024, RTDC/Peej Ropeway/2023/4313 dated 13-03-2024, RTDC/Peej Ropeway/2023/183 dated 16-04-2024, RTDC/Peej Ropeway/2023/481 dated 17-05-2024, RTDC/Peej Ropeway/2023/780 dated 18-06-2024, RTDC/Peej Ropeway/2023/959 dated 03-07-2024, RTDC/Peej Ropeway/2023/1045 dated 12-07-2024, RTDC/Peej Ropeway/2023/1331 dated 08-08-2024, RTDC/Peej Ropeway/2023/1608 dated 29-08-2024, RTDC/Peej Ropeway/2023/1706 dated 05-09-2024, RTDC/Peej Ropeway/2023/1788 dated 16-09-2024, RTDC/Peej Ropeway/2023/1941 dated 30-09-2024 & RTDC/Peej Ropeway/2023/2088 dated 14-10-2024 on the subject cited above, the following amendment is hereby issued without any prejudice to the other dates, terms and condition.

Sr. No.	Description	Earlier	Extended to
1	Date of Submission	04-11-2024 till 02:00 PM	05-12-2024 till 02:00 PM
2	Bid opening date	04-11-2024 at 03:00 PM	05-12-2024 at 03:00 PM


4/11/24
Manager (Civil),

Ropeways & Rapid Transport System
Development Corporation, H.P.Ltd.
US Club, Shimla-1.

E-mail mgrtdchp@gmail.com

No. RTDC/Peej Ropeway/2023/2280

Dated: 04/11/2024

Copy forwarded to: -

1. The Deputy General Manager RTDC, for information please.


Manager (Civil),

Ropeways & Rapid Transport System
Development Corporation, H.P.Ltd.
US Club, Shimla-1.